

Kommunikationskrav

Vi har lovet en række kommunikations- og disseminations aktiviteter i BioScape

- Articles
- Informationsskilte
- Pressemeddelser når der sker nogle store ting i projektet
- Præsentations materiale

Kommunikationspakke alle kan tilgå

- Powerpoint
- One pager/flyer
- Faktaboks om projektet
- Logoer
- Billeder af projektområderne



Forventninger fra EU

- dokumentationskrav og leverance

Afrapportering

Midterm report
(31.10.2024)

Final report
(01.01.2027)

- Bestemte krav
- Fast skabelon
- Status på alle actions

Det er sekretariatet som skriver afrapportering, men vi forventer inputs fra partnerne. Der kan forekomme ændringer fra EU i sidste øjeblik, så bær over med os, hvis vi er sent ude.

Actions, Leverancer og Milestones

A4's PROJECT DELIVERABLE PRODUCTS

Deliverable name	Deadline
A4.1 Reports with the results of the water analyses made in S1 and S2	08/2022
A4.2 An updated groundwater model of S2	06/2022
A4.3 Reports of preliminary analyses of S1-S3	07/2022
A4.4 Detailed project design and tendering material for S1-S3	12/2023

A4's PROJECT MILESTONES

Milestone name	Deadline
A4.4: Detailed project designs and tendering completed	12/2023
A4.1: Water samples of S1 and S2 completed	08/2022
A4.2: Adjustment of groundwater model (S2) completed	06/2022
A4.3: Preliminary studies completed	07/2022

Actions, Leverancer og Milestones

C6's PROJECT DELIVERABLE PRODUCTS

Deliverable name	Deadline
Maps documenting actual fencing area	06/2024
Photos documenting grazing animals in fenced areas	08/2024

C6's PROJECT MILESTONES

Milestone name	Deadline
All fencing completed in S2 and S3	06/2024
Livestock allowed for grazing on fenced areas	08/2024

Dokumentation

Tjekliste:

- Loqoer (LIFE, BioScape og Natura 2000)
- Engelsk resumé ved rapporter
- Value for money

Midtrum

- Alle leverancer lægges i Midtrum
- Leverancerne skal hedder det samme i MidtRum som i ansøgningen